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ESTIMATE RUN 08/03/2016

ESTIMATE SUMMARY 09:58:29

CONTID: C19942         ESTIMATE NO: 0007 FINL 2005

PCN: 19942-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 FOUNTAIN, SH21, US 24 MANITOU SPRINGS PERCENT TIME:

PROJECT NO: BR0252-437                    

EL PASO CO RAMP BRIDGE REPAIRS PKG2

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,833,380.60 PARTICIPATING $ $ 16,791.20

AWARD PROJECT AMT: 2,913,730.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 43,705.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.78

WORK DAYS

WORK DAYS

96.70%

93,429.83

16,791.20

16,791.20

60,497.16

$

$

$

$

2,739,950.77

0.00

2,739,950.77

0.00

2,739,950.77

0.00

0.00

2,739,950.77

0.00

AMOUNT DUE 2,739,950.77 60,497.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,497.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

88.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2015

05/09/2016

05/09/2016

08/03/2016

03/12/2015

03/25/2015

04/22/2015

06/01/2015
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 2,000.000

0.000

202-00250  
 

6,000.002,000.000

0.00

2,000.000

SF  

3.00000

0010 *Construction Surveying 1.000

0.000

625-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0015 *Mobilization 0.948

0.052

626-00000  
 

278,000.001.000

14,456.00

1.000

L S 

278,000.00000

0020 *Public Information Services 1.000

0.000

626-01000  
 

10,500.001.000

0.00

1.000

L S 

10,500.00000

0025 *Epoxy Pavement Marking 46.000

0.000

627-00005  
 

9,200.0046.000

0.00

46.000

GAL 

200.00000

0030 *Pavement Marking Paint (Waterborne) 9.000

0.000

627-00011  
 

450.009.000

0.00

9.000

GAL 

50.00000

0035 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

0.000

0.000

627-30305  
 

0.000.000

0.00

0.000

SF  

20.00000

0040 *Flagging 201.000

0.000

630-00000  
 

5,427.00201.000

0.00

201.000

HOUR

27.00000

0045 *Traffic Control Inspection 10.000

0.000

630-00007  
 

1,100.0010.000

0.00

10.000

DAY 

110.00000

0050 *Traffic Control Management 75.000

0.000

630-00012  
 

51,150.0075.000

0.00

75.000

DAY 

682.00000

0055 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

376.004.000

37.60

4.000

EACH

94.00000
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size A) 23.400

2.600

630-80341  
 

1,872.0026.000

187.20

26.000

EACH

72.00000

0065 *Construction Traffic Sign (Panel Size B) 38.700

4.300

630-80342  
 

3,311.0043.000

331.10

43.000

EACH

77.00000

0070 *Construction Traffic Sign (Panel Size C) 24.300

2.700

630-80343  
 

2,079.0027.000

207.90

27.000

EACH

77.00000

0075 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

9,240.002.000

924.00

2.000

EACH

4,620.00000

0080 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.400

630-80358  
 

3,740.004.000

374.00

4.000

EACH

935.00000

0085 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

27.00000

0090 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

29.00000

0095 *Traffic Cone 135.000

15.000

630-80380  
 

750.00150.000

75.00

150.000

EACH

5.00000

0100 *Stackable Vertical Panels 57.600

6.400

630-80393  
 

1,984.0064.000

198.40

64.000

EACH

31.00000

0105 *Mobile Attenuator 86.000

0.000

630-85041  
 

37,410.0086.000

0.00

86.000

DAY 

435.00000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

92,149.830

F A 

1.00000
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0120 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0130 F/A UTILITY ADJUSTMENTS 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A ENVIRONMENTAL 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 *Forced Accounts RETAINING WALL TILE REPAIR 89,813.440

0.000

700-70036  
 

89,813.4489,813.440

0.00

89,813.440

F A 

1.00000

0145 F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 Added Item (Dollar)/ Asphalt Patching (Special)-CMO#3 17,201.860

0.000

900-00006  
 

17,201.8617,201.860

0.00

17,201.860

DOL 

1.00000

CAT 544,604.3016,791.20638,034.13CURRENT AMT0200 $ $ $

CAT NO0300 J-18-Q 

0155 *Remove Concrete Pavement (Planing) (Special) 815.000

0.000

202-00217  
 

32,600.00815.000

0.00

815.000

SY  

40.00000

0160 *Removal of Expansion Device 92.000

0.000

202-00504  
 

20,700.0092.000

0.00

92.000

LF  

225.00000
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0300 J-18-Q 

0165 *Structural Steel (Galvanized) 390.000

0.000

509-00001  
 

6,630.00390.000

0.00

390.000

LB  

17.00000

0170 *Temporary Bridge Deck 401.000

0.000

509-08120  
 

36,491.00401.000

0.00

401.000

SF  

91.00000

0175 *Concrete Sealer 275.000

0.000

515-00400  
 

3,025.00275.000

0.00

275.000

SY  

11.00000

0180 *Bridge Expansion Device (0-4 Inch) 92.000

0.000

518-01004  
 

27,140.0092.000

0.00

92.000

LF  

295.00000

0185 Place Thin Bonded Overlay (Polyester Concrete) 2,364.000

0.000

519-03035  
 

49,644.002,364.000

0.00

2,364.000

SY  

21.00000

0190 Furnish Thin Bonded Overlay (Polyester Concrete) 1,462.000

0.000

519-03055  
 

116,960.001,462.000

0.00

1,462.000

CF  

80.00000

0195 *Concrete Class D (Bridge) 12.000

0.000

601-03040  
 

22,200.0012.000

0.00

12.000

CY  

1,850.00000

0200 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

250.00000

0205 *Bridge Deck Finish (Sawed Grooves) 2,277.000

0.000

601-40250  
 

7,969.502,277.000

0.00

2,277.000

SY  

3.50000

0210 *Reinforcing Steel (Epoxy Coated) 951.000

0.000

602-00020  
 

1,902.00951.000

0.00

951.000

LB  

2.00000

CAT 325,261.500.00325,261.50CURRENT AMT0300 $ $ $
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

0215 *Remove Concrete Pavement (Planing) (Special) 775.000

0.000

202-00217  
 

31,000.00775.000

0.00

775.000

SY  

40.00000

0220 *Concrete Sealer 325.000

0.000

515-00400  
 

3,575.00325.000

0.00

325.000

SY  

11.00000

0225 Place Thin Bonded Overlay (Polyester Concrete) 3,151.000

0.000

519-03035  
 

66,171.003,151.000

0.00

3,151.000

SY  

21.00000

0230 Furnish Thin Bonded Overlay (Polyester Concrete) 1,950.000

0.000

519-03055  
 

156,000.001,950.000

0.00

1,950.000

CF  

80.00000

0235 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

250.00000

0240 *Bridge Deck Finish (Sawed Grooves) 2,979.000

0.000

601-40250  
 

10,426.502,979.000

0.00

2,979.000

SY  

3.50000

CAT 267,172.500.00267,172.50CURRENT AMT0301 $ $ $

CAT NO0302 J-18-BN 

0245 *Remove Concrete Pavement (Planing) (Special) 805.000

0.000

202-00217  
 

32,200.00805.000

0.00

805.000

SY  

40.00000

0250 *Concrete Sealer 550.000

0.000

515-00400  
 

6,050.00550.000

0.00

550.000

SY  

11.00000

0255 Place Thin Bonded Overlay (Polyester Concrete) 5,463.000

0.000

519-03035  
 

114,723.005,463.000

0.00

5,463.000

SY  

21.00000

0260 Furnish Thin Bonded Overlay (Polyester Concrete) 3,381.000

0.000

519-03055  
 

270,480.003,381.000

0.00

3,381.000

CF  

80.00000
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

0265 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

250.00000

0270 *Bridge Deck Finish (Sawed Grooves) 5,190.000

0.000

601-40250  
 

18,165.005,190.000

0.00

5,190.000

SY  

3.50000

CAT 441,618.000.00441,618.00CURRENT AMT0302 $ $ $

CAT NO0303 J-18-BO 

0275 *Remove Concrete Pavement (Planing) (Special) 255.000

0.000

202-00217  
 

10,200.00255.000

0.00

255.000

SY  

40.00000

0280 Place Thin Bonded Overlay (Polyester Concrete) 1,102.000

0.000

519-03035  
 

23,142.001,102.000

0.00

1,102.000

SY  

21.00000

0285 Furnish Thin Bonded Overlay (Polyester Concrete) 682.000

0.000

519-03055  
 

54,560.00682.000

0.00

682.000

CF  

80.00000

0290 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

250.00000

0295 *Bridge Deck Finish (Sawed Grooves) 928.000

0.000

601-40250  
 

3,248.00928.000

0.00

928.000

SY  

3.50000

CAT 91,150.000.0091,150.00CURRENT AMT0303 $ $ $

CAT NO0304 I-17-GN 

0300 *Remove Concrete Pavement (Planing) (Special) 425.000

0.000

202-00217  
 

17,000.00425.000

0.00

425.000

SY  

40.00000

0305 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

140.00000

0310 *Removal of Portions of Present Structure (Class 2) 0.300

0.000

202-00453  
 

94.500.300

0.00

0.300

SY  

315.00000
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0304 I-17-GN 

0315 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

550.00000

0320 *Removal of Expansion Device 288.000

0.000

202-00504  
 

64,800.00288.000

0.00

288.000

LF  

225.00000

0325 *Structural Steel (Galvanized) 780.000

0.000

509-00001  
 

13,260.00780.000

0.00

780.000

LB  

17.00000

0330 *Temporary Bridge Deck 1,388.000

0.000

509-08120  
 

126,308.001,388.000

0.00

1,388.000

SF  

91.00000

0335 *Bridge Expansion Device (0-4 Inch) 288.000

0.000

518-01004  
 

84,960.00288.000

0.00

288.000

LF  

295.00000

0340 Place Thin Bonded Overlay (Polyester Concrete) 2,827.000

0.000

519-03035  
 

59,367.002,827.000

0.00

2,827.000

SY  

21.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 1,923.000

0.000

519-03055  
 

153,840.001,923.000

0.00

1,923.000

CF  

80.00000

0350 *Concrete Class D (Bridge) 34.000

0.000

601-03040  
 

62,900.0034.000

0.00

34.000

CY  

1,850.00000

0355 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0360 *Concrete (Patching) 3.000

0.000

601-06150  
 

750.003.000

0.00

3.000

SF  

250.00000

0365 *Bridge Deck Finish (Sawed Grooves) 2,342.000

0.000

601-40250  
 

8,197.002,342.000

0.00

2,342.000

SY  

3.50000
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0304 I-17-GN 

0370 *Galvanic Anodes 2.000

0.000

601-51005  
 

110.002.000

0.00

2.000

EACH

55.00000

0375 *Reinforcing Steel (Epoxy Coated) 7,430.000

0.000

602-00020  
 

14,860.007,430.000

0.00

7,430.000

LB  

2.00000

0460 HMA (Spec) CMO#2 326.590

0.000

403-02000  
 

54,422.96326.590

0.00

326.590

TON 

166.64000

0465 Rem Asphalt Mat (Planing) CMO#2 3,296.000

0.000

202-00240  
 

16,381.123,296.000

0.00

3,296.000

SY  

4.97000

0475 Added Item (Dollar)/ 4,143.890

0.000

900-00006  
 

4,143.894,143.890

0.00

4,143.890

DOL 

1.00000

CAT 681,394.470.00681,394.47CURRENT AMT0304 $ $ $

CAT NO0305 I-17-NU 

0380 *Remove Concrete Pavement (Planing) (Special) 270.000

0.000

202-00217  
 

10,800.00270.000

0.00

270.000

SY  

40.00000

0385 Place Thin Bonded Overlay (Polyester Concrete) 847.000

0.000

519-03035  
 

17,787.00847.000

0.00

847.000

SY  

21.00000

0390 Furnish Thin Bonded Overlay (Polyester Concrete) 524.000

0.000

519-03055  
 

41,920.00524.000

0.00

524.000

CF  

80.00000

0395 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

250.00000

0400 *Bridge Deck Finish (Sawed Grooves) 720.000

0.000

601-40250  
 

2,520.00720.000

0.00

720.000

SY  

3.50000

CAT 73,027.000.0073,027.00CURRENT AMT0305 $ $ $
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0306 I-17-MJ 

0405 *Remove Concrete Pavement (Planing) (Special) 475.000

0.000

202-00217  
 

19,000.00475.000

0.00

475.000

SY  

40.00000

0410 *Removal of Expansion Device 6.200

0.000

202-00504  
 

1,395.006.200

0.00

6.200

LF  

225.00000

0415 *Bridge Expansion Device (0-4 Inch) 6.200

0.000

518-01004  
 

1,829.006.200

0.00

6.200

LF  

295.00000

0420 *Bridge Expansion Device (Gland) (0-4 Inches) 72.000

0.000

518-01060  
 

6,840.0072.000

0.00

72.000

LF  

95.00000

0425 Place Thin Bonded Overlay (Polyester Concrete) 3,854.000

0.000

519-03035  
 

80,934.003,854.000

0.00

3,854.000

SY  

21.00000

0430 Furnish Thin Bonded Overlay (Polyester Concrete) 2,385.000

0.000

519-03055  
 

190,800.002,385.000

0.00

2,385.000

CF  

80.00000

0435 *Concrete Class D (Bridge) 0.500

0.000

601-03040  
 

925.000.500

0.00

0.500

CY  

1,850.00000

0440 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

250.00000

0445 *Bridge Deck Finish (Sawed Grooves) 3,524.000

0.000

601-40250  
 

12,334.003,524.000

0.00

3,524.000

SY  

3.50000

0450 *Reinforcing Steel (Epoxy Coated) 33.000

0.000

602-00020  
 

66.0033.000

0.00

33.000

LB  

2.00000

CAT 314,123.000.00314,123.00CURRENT AMT0306 $ $ $
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PCN: 19942-BID    ESTIMATE RUN 08/03/2016

PROJECT: BR0252-437                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 1,600.000.001,600.00CURRENT AMT0400 $ $ $

$ 2,739,950.7716,791.20$2,833,380.60$CURRENT AMTPROJECT TOTAL


